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Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of IERBYS contaminated soil removal. Track
progress of FWS installation of mechanical piping. Discuss punchlist with FWS foreman Naciso Biagi.
Misc MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference
Per the directions given in the response to RFI 3415, the Contractor was directed to modify the cross beam
gates where there were inteferences between the gate and the PS-3 pipe supports for the 6" CCSF
Recliamed Water Lines.

Instead of modifying the gates, the Contractor reotated the PS-3 clamps such that the high point of the
clamp is no longer touching the gate.

The PB mechanical designers were informed of this. They had no problem with this solution in the short
run, but indicated that for the long run, the gate will still have to be modified because while the gates can
now close, they are still hitting the pipe support clamps.

121 0-000-000.121

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

10" DIP installation

At 0750, Bill O'Sullivan left a voice mail to inform me that they would be pouring the PS-12 thrust blocks at
1100 and asked if the mix design was approved. I left a message with PB, and after receiving no response
by 0900, I approved the design (PB required at 28 day strength of 25MPa, the proposed design had that
strength). PB later approved the design.

Bill also said that they had adjusted the 10" pipe west of the tower such that the thrust collar at the PS-12
at PP 28 was now centered in the pipe support. However, due to thermal contraction, it was no longer

122 0-000-000.122
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centered. I inspected the PS-12 at 1100, and noted that while it was not centered, it was still inside the PS-
12 angle brackets. I informed Adil M., PB, of this, and he said that it was o.k. to pour the PS-12 with this
condition. Bill indicated that they would try to restrain movement by placing come-alongs on both sides of
every PS-12 at least through Monday, next week, such the concrete can start to cure without movement of
the pipe.

At 1300, I met with Naciso Biagi to update the mechanical piping punchlist.

Tim Esquivel, Rick Kiikvee worked the entire shift adjusting pipe supports to center the PS-3 clamps in
their slide plate bases and demobilizing equipment and material off the bridge. Dave Law and Josh
Johnson assisted in this operation until 1100, then moved to installing caps on the tower 1" DW outlets.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

PB did an inspection of the piping at the bridge and noted that the carbon steel expansion loops at PP 81
and PP 126 were all constructed with Victaulic fittings. PB indicated that this was not the design intent as
the Contract Plan Sheets and the approved shop drawings show welded elbows. ABF was informed of this
issue.

I informed Bill O'Sullivan that the PS-31 and PS-32 were poorly installed on the north saddle housing and
sent him pictures.  The sole plate welds are ugly, inconsistent, oversize, and it don’t appear to be ground 
as smooth as are the welds connection the wide flange section to the sole plate. For the PS-31, the welder
didn’t bother to remove the PS-3 clamp, and as such, the all around 6 fillet weld is incomplete.  For the PS-
32, the structural tube was not welded plumb, and as such, the base plate for the PS-3 does not complete
support the slide plate.

125 0-000-000.125

Bid Item: 001 0-MME-ALS.083CCO-083 Misc. Mechanical

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

A PS-31 and PS-32 were detailed to be installed to divert the 4" CA line over the east end, north cable
housing. The pipe supports and associated sole plates were installed over the weekend prior. The welds
were of very poor quality, the PS-31 was not completely welded per detail, and the PS32 was not installed
plumb.

I informed Bill O'Sullivan of this, sending him pictures via email. I informed him that the PS-32 would
have to be reinstalled, the PS-31 completed, and due to the poor quality of the welds, VT was not surfice.
MT of the welds is warrented.

001 0-MME-ALS.083

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute
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Diary:
Tower Piping

Dave Law and Josh Johnson worked from 1100 to 1500 installing caps on the 1" DW utility outlets per the
directions given in the repsonse to RFI 2953.

Tom Colombo assisted for one hour as field foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

Proxy for CCO 335 until information from that CCO is in PMIV.

At 0915, I went to the IERBYS site and discussed the contaminated soil removal with Dave Del'Osso and
Chris Bledsoe. They said there was more spoils than anticipated and since it was wet soil, they couldn't
carry as much volume in the truck (truck load is measured by weight). They had started at about 0500, but
there was still about 6 truck loads left to be hauled. Dave D. said he was looking for more trucks, but didn't
know if he could all the spoils out today.

CONCO wanted all the spoils out today because they wanted to start forming sidewalk around the bike
parking area. However, Dave D. indicated that if they started forming the sidewalk, his trucks and loaders
did not have enough room to manouver. CONCO later agreed to hold off forming the sidewalk until the
soil was gone.

Dave D. mentioned that the frontage road was very dirty with the mud and muck generated by digging the
CIDH piles. He wanted to make it clear that this wasn't due to his operations, but rather, due to the muck
spilling out of the backhole bucket as it was moved from the site work to the stock pile area. I informed
ABFjv, Miles Miller, of this and he said it would be handled.

At the end of the day, I returned to the site. There was still approximately 2 to 3 loads of spoils left. The
road had not been cleaned of the lead contaminated soils.

ABF requested to change the plant from which the HMA will be produced from a plant in Pleasanton to
Hanson Asphalt in Berkeley, and submitted a new mix design. The design is the same as the prior mix
except the following:

-The Berkeley mix contains no liquid anti -strip
-Berkeley mix contains no recycled aggregate (not required)
-Berkeley mix contains .3% more asphalt binder
-Berkeley mix has a different aggregate gradation (still meets spec)

The Forms 3511 and 3512 for this new design had contridictory information and the was no 3515. I worked
with Leigh Barnes, CT Concord Labs to resolve the problems to allow the parking lot and plaza to be laid
on 8/28.

Mix design L100035 was submitted to the Department for approval at the end of day.

001 0-BDW-EFA.321
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